COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 14/ 2017

ESTI MATE SUMVARY 08: 24: 34
CONTI D C18180 ESTI MATE NO 0025 FI NL SPEC YR 2005
PCN: 18180- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 360.0 DAYS TI ME ALLOW 360 WORK DAYS
US40: OVER SAND CREEK - FBR PERCENT TIME:  100. 00 ORI G TI VE ALLOW 354 VWORK DAYS
PRQJECT NO. FBR 0404- 050
US40: OVER SAND CREEK - FBR
NAME OF ROAD: 040C
PRQJECT COUNTI ES: ADAMVB, REG ON 6 ARAPAHCE, REG ON 6
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 08/ 14/ 2017 DATE TI ME STARTED 07/23/2013
5670 FRANKLI N STREET DATE LET 06/ 06/ 2013 DATE WORK BEGAN  07/23/ 2013
DATE AWARDED 06/ 14/ 2013 DATE TI ME STOPPED 05/ 01/ 2017
DATE CONTRACT EXECUTED 07/ 01/ 2013 DATE ACCEPTED 05/ 01/ 2017
DENVER O 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 07/ 23/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 5,358, 682. 01 PARTI Ol PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $  5,365,000.00 NON-PARTI Cl PATI NG 5, 358, 682. 02 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 5, 358, 682. 02 0.00
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5, 358, 682. 02 0.00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 10, 000. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 5, 358, 682. 02 10, 000. 00
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 5, 358, 682. 02 10, 000. 00
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 10, 000. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18180

PCN: 18180-BI D

PRQJECT: FBR 0404- 050

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0250 ROADWAY

0005 201-00000 C earing and G ubbing

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0025

LS
0010 202-00010 Renoval of Tree

EACH
0015 202- 00015 Renoval of Headwal

EACH
0020 202- 00019 Renoval of Inlet

EACH
0025 202- 00035 Renoval of Pipe

LF
0030 202-00090 *Renoval of Delineator

EACH
0035 202-00203 Renoval of Curb and Cutter

LF
0040 202-00204 Renoval of Curb, Qutter and Sidewal k

LF
0045 202-00206 Renoval of Concrete Curb Ranp

Sy
0050 202-00210 Renoval of Concrete Pavenent

sy
0055 202- 00220 *Renoval of Asphalt Mat

sy

1. 000

50, 000. 00000

27.000

300. 00000

2.000

325. 00000

5. 000

500. 00000

234. 000

15. 00000

15. 000

5. 00000

1, 147. 000

5. 00000

1, 710. 000

6. 00000

37.000

18. 00000

1, 407. 000

6. 50000

7,848. 000

4.50000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

27.000
0. 000
27.000

2.000
0. 000
2.000

5. 000
0. 000
5. 000

234. 000
0. 000
234. 000

15. 000
0. 000
15. 000

1, 147. 000
0. 000
1, 147. 000

1, 710. 000
0. 000
1, 710. 000

37.000
0. 000
37.000

1, 407. 000
0. 000
1, 407. 000

7,848. 000
0. 000
7,848. 000

Page 2
ESTI MATE RUN 08/ 14/ 2017

08: 24: 34
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
50, 000. 00
0. 00
8, 100. 00
0. 00
650. 00
0. 00
2, 500. 00
0. 00
3,510. 00
0. 00
75. 00
0. 00
5, 735. 00
0. 00
10, 260. 00
0. 00
666. 00
0. 00
9, 145. 50
0. 00
35, 316. 00



CONTI D C18180 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18180-BI D ESTI MATE RUN 08/ 14/ 2017
PRQJECT: FBR 0404- 050 ESTI MATE NO 0025 08: 24: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0060 202-00810 *Renoval of G ound Sign 13. 000 13. 000
EACH 0. 000 0. 00
75. 00000 13. 000 975. 00
0065 202-01000 *Renoval of Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 85000 0. 000 0. 00
0070 202-01130 *Renoval of Quardrail Type 3 1, 404. 000 1, 404. 000
LF 0. 000 0. 00
2.75000 1, 404. 000 3, 861. 00
0075 202- 01300 *Renoval of End Anchorage 3. 000 3. 000
EACH 0. 000 0. 00
190. 00000 3. 000 570. 00
0080 202- 04002 G ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
480. 00000 1. 000 480. 00
0085 203- 00060 Enbanknent Material (Conplete In Place) 18, 192. 000 18, 192. 000
CY 0. 000 0. 00
7.50000 18, 192. 000 136, 440. 00
0090 203-00100 Mick Excavation 225. 000 225. 000
CY 0. 000 0. 00
15. 00000 225. 000 3,375.00
0095 203-01500 Bl adi ng 23. 000 23. 000
HOUR 0. 000 0. 00
100. 00000 23. 000 2, 300. 00
0100 203-01510 Backhoe 21. 000 21. 000
HOUR 0. 000 0. 00
95. 00000 21.000 1, 995. 00
0105 203-01550 Dozi ng 1. 000 1. 000
HOUR 0. 000 0. 00
95. 00000 1. 000 95. 00
0110 203-01597 Pot hol i ng 107. 000 107. 000
HOUR 0. 000 0. 00

150. 00000 107. 000 16, 050. 00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18180- BI D ESTI MATE RUN 08/ 14/ 2017
PRQJECT: FBR 0404- 050 ESTI MATE NO 0025 08: 24: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADVWAY
0115 203-01622 Sweepi ng (Wth Pickup Broon) 67. 000 67. 000
HOUR 0. 000 0. 00
130. 00000 67. 000 8, 710. 00
0120 203-02330 Labor er 26. 000 26. 000
HOUR 0. 000 0. 00
35. 00000 26. 000 910. 00
0125 206- 00000 Structure Excavation retaining wall 75. 000 75. 000
CY 0. 000 0. 00
17. 00000 75. 000 1, 275. 00
0130 206-00100 Structure Backfill (Class 1) retaining wall 245. 000 245. 000
CY 0. 000 0. 00
20. 00000 245. 000 4,900. 00
0135 206- 00510 Filter Material (dass A 560. 000 560. 000
CY 0. 000 0. 00
45. 00000 560. 000 25, 200. 00
0140 206- 00530 Filter Material (Oass O 55. 000 55. 000
CY 0. 000 0. 00
40. 00000 55. 000 2,200. 00
0145 207- 00205 Topsoi | 2,213. 000 2,213.000
CY 0. 000 0. 00
14. 00000 2,213. 000 30, 982. 00
0150 208-00009 Erosi on Log (20 Inch) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0155 208- 00020 Silt Fence 4,990. 000 4,990. 000
LF 0. 000 0. 00
1. 60000 4,990. 000 7,984. 00
0160 208- 00030 Sedi nent Basin 0. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0165 208- 00045 Concrete Washout Structure 4. 000 4. 000
EACH 0. 000 0. 00
750. 00000 4. 000 3, 000. 00



CONTI D C18180 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18180-BI D ESTI MATE RUN 08/ 14/ 2017
PRQJECT: FBR 0404- 050 ESTI MATE NO 0025 08: 24: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0250 ROADWAY
0170 208- 00051 StormDrain Inlet Protection (Type 1) 916. 000 916. 000
LF 0. 000 0. 00
7.00000 916. 000 6,412. 00
0175 208- 00070 Vehi cl e Tracki ng Pad 4.000 4.000
EACH 0. 000 0. 00
1, 500. 00000 4.000 6, 000. 00
0180 208-00103 Renoval and Di sposal of Sedinent (Labor) 302. 000 302. 000
HOUR 0. 000 0. 00
35. 00000 302. 000 10, 570. 00
0185 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 26. 000 26. 000
HOUR 0. 000 0. 00
115. 00000 26. 000 2,990. 00
0190 208- 00206 Erosi on Control Supervisor 337. 000 337. 000
DAY 0. 000 0. 00
25. 00000 337.000 8, 425. 00
0195 209- 00100 *Wat er (Landscapi ng) 12. 580 12. 580
MGAL 0. 000 0. 00
250. 00000 12.580 3, 145. 00
0200 209- 00200 *Ti me- Rel eased Water Product 0. 000 0. 000
EACH 0. 000 0. 00
7. 75000 0. 000 0. 00
0205 210-00001 Reset Structure bus bench 1. 000 1. 000
EACH 0. 000 0. 00
550. 00000 1. 000 550. 00
0210 210-00060 Reset Mar ker 1. 000 1. 000
EACH 0. 000 0. 00
100. 00000 1. 000 100. 00
0215 210-00810 *Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
150. 00000 1. 000 150. 00
0220 210-00815 *Reset Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00



CONTI D C18180 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18180-BI D ESTI MATE RUN 08/ 14/ 2017
PRQJECT: FBR 0404- 050 ESTI MATE NO 0025 08: 24: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0225 210-04010 Adj ust Manhol e 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0230 210-04015 Modi fy Manhol e 2.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0235 212-00006 *Seeding (Native) 2.480 2.480
ACRE 0. 000 0. 00
615. 00000 2.480 1,525. 20
0240 212-00032 *Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
1, 625. 00000 0. 000 0. 00
0245 213-00003 *Mul ching (Weed Free) 0. 500 0. 500
ACRE 0. 000 0. 00
425. 00000 0. 500 212.50
0250 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
11, 358. 34000 0. 000 0. 00
0255 213-00061 *Mul ch Tackifier 100. 000 100. 000
LB 0. 000 0. 00
1. 85000 100. 000 185. 00
0260 213-00150 *Bonded Fi ber Matrix 0. 000 0. 000
ACRE 0. 000 0. 00
3, 251. 00000 0. 000 0. 00
0265 214-00000 *Landscape Mai nt enance 1. 000 1. 000
LS 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
0270 214-00220 *Deci duous Tree (2 Inch Caliper) 28. 000 28. 000
EACH 0. 000 0. 00
325. 00000 28. 000 9, 100. 00
0275 214-01010 *Brush Layer Cutting 417. 000 417. 000
EACH 0. 000 0. 00
4. 15000 417. 000 1, 730. 55



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18180-BI D ESTI MATE RUN 08/ 14/ 2017
PRQJECT: FBR 0404- 050 ESTI MATE NO 0025 08: 24: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0250 ROADWAY
0280 216- 00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 7,683. 000 7,683. 000
d ass
SY 0. 000 0. 00
2.10000 7,683. 000 16, 134. 30
0285 216- 00302 *Turf Reinforcenent Mat (d ass 2) 1, 828. 000 1, 828. 000
SY 0. 000 0. 00
3. 25000 1, 828. 000 5,941. 00
0290 217-00000 *Her bi ci de Treat nent 10, 287. 000 10, 287. 000
SY 0. 000 0. 00
0. 08000 10, 287. 000 822. 96
0295 240- 00000 *Wldlife Biologist and Nest Renoval 54. 000 54. 000
HOUR 0. 000 0. 00
77.35000 54. 000 4,176. 90
0300 304- 06000 Aggregate Base Course (Cass 6) (6 in) 3, 016. 800 3, 016. 800
TON 0. 000 0. 00
11. 00000 3,016. 800 33, 184. 80
0305 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
125. 73000 0. 000 0. 00
0310 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 2, 686. 500 2, 686. 500
TON 0. 000 0. 00
53. 66000 2,686. 500 144,157. 59
0315 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 1, 295. 440 1, 295. 440
TON 0. 000 0. 00
71. 62000 1, 295. 440 92, 779. 41
0320 411-10255 *Emul sified Asphalt (Sl ow Setting) 403. 000 403. 000
GAL 0. 000 0. 00
2.51000 403. 000 1,011. 53
0325 412-00600 Concrete Pavenent (6 Inch) 934. 000 934. 000
SY 0. 000 0. 00
40. 00000 934. 000 37, 360. 00
0330 412-01000 Concrete Pavenent (10 Inch) 732. 000 732.000
SY 0. 000 0. 00
60. 00000 732.000 43, 920. 00



CONTI D C18180 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18180-BI D ESTI MATE RUN 08/ 14/ 2017
PRQJECT: FBR 0404- 050 ESTI MATE NO 0025 08: 24: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0335 420-00114 Ceotextile (Drainage) (dass 3) 5. 000 5. 000
SY 0. 000 0. 00
18. 00000 5. 000 90. 00
0340 506-00209 Riprap (9 Inch) 3.000 3. 000
CcY 0. 000 0. 00
150. 00000 3. 000 450. 00
0345 506- 00224 *Riprap (24 Inch) 6, 300. 000 6, 300. 000
CcY 0. 000 0. 00
75. 00000 6, 300. 000 472, 500. 00
0350 601- 03040 Concrete Cass D (Bridge) 6. 700 6. 700
CcY 0. 000 0. 00
400. 00000 6. 700 2,680. 00
0355 601-03050 Concrete Class D (Vall) 37.400 37. 400
CcY 0. 000 0. 00
400. 00000 37. 400 14, 960. 00
0360 601- 40300 *Structural Concrete Coating 55. 000 55. 000
SY 0. 000 0. 00
8.10000 55. 000 445. 50
0365 602-00000 *Rei nf orcing Steel 1, 088. 000 1, 088. 000
LB 0. 000 0. 00
1. 00000 1, 088. 000 1, 088. 00
0370 602- 00020 *Rei nforcing Steel (Epoxy Coated) 4, 281. 000 4,281. 000
LB 0. 000 0. 00
0. 85000 4,281. 000 3, 638. 85
0375 603-50004 4 Inch Plastic Pipe 103. 000 103. 000
LF 0. 000 0. 00
25. 02000 103. 000 2,577.06
0380 604-00305 Inlet Type C (5 Foot) 4. 000 4.000
EACH 0. 000 0. 00
3, 400. 00000 4.000 13, 600. 00
0385 604-00510 Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00



CONTI D: C18180 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18180-BI D ESTI MATE RUN 08/ 14/ 2017
PRQJECT: FBR 0404- 050 ESTI MATE NO 0025 08:24: 34
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0390 604- 19105 Inlet Type R L 5 (5 Foot) 6. 000 6. 000
EACH 0. 000 0. 00
3, 600. 00000 6. 000 21, 600. 00
0395 604- 19205 Inlet Type R L 10 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0400 604- 19210 Inlet Type R L 10 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 800. 00000 1. 000 4, 800. 00
0405 604-20003 *Qutlet Structure (Special) 1. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22, 000. 00
0405 MATERI AL ALLOMANCE Qutlet Structure (Special) 0. 000
EACH 0. 000 0. 00
3, 194. 44000 0. 000 0.00
0410 604- 25000 *Vane Grate Inlet Special 4. 000 4.000
EACH 0. 000 0. 00
4, 700. 00000 4.000 18, 800. 00
0410 MATERI AL ALLOMNCE Vane Grate Inlet Special 0. 000
EACH 0. 000 0. 00
2,201. 00000 0. 000 0.00
0415 604- 30005 Manhol e Sl ab Base (5 Foot) 2. 000 2.000
EACH 0. 000 0. 00
2, 600. 00000 2.000 5, 200. 00
0420 604- 30010 Manhol e Sl ab Base (10 Foot) 2. 000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7, 000. 00
0425 604- 31015 Manhol e Box Base (15 Foot) 2. 000 2.000
EACH 0. 000 0. 00
6, 600. 00000 2.000 13, 200. 00
0430 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 048. 000 1, 048. 000
LF 0. 000 0. 00
17. 20000 1, 048. 000 18, 025. 60



CONTI D C18180 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 18180-BI D ESTI MATE RUN
PRQJECT: FBR 0404- 050 ESTI MATE NO 0025
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0430 MATERI AL ALLOMNCE Cuardrail Type 3 Stockpile 0. 000
LF 0. 000 0. 00
4. 80000 0. 000 0.00
0435 606- 01340 *End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
561. 60000 1. 000 561. 60
0435 MATERI AL ALLOMNCE St ockpi | e End Anchor 3D 0. 000
EACH 0. 000 0. 00
419. 50000 0. 000 0.00
0440 606-01370 *Transi tion Type 3G 3. 000 3. 000
EACH 0. 000 0. 00
1, 092. 50000 3. 000 3,277.50
0440 MATERI AL ALLOMNCE St ockpil e Transition Type 3G 0. 000
EACH 0. 000 0. 00
406. 00000 0. 000 0.00
0445 606- 01380 *Transition Type 3H 3. 000 3. 000
EACH 0. 000 0. 00
670. 15000 3. 000 2, 010. 45
0445 MATERI AL ALLOMNCE St ockpil e Transition 3H 0. 000
EACH 0. 000 0. 00
306. 00000 0. 000 0.00
0450 606- 01460 *Medi an Ter mi nal ( CAT) 2. 000 2.000
EACH 0. 000 0. 00
3, 380. 50000 2.000 6, 761. 00
0450 MATERI AL ALLOMANCE St ockpi | e Medi an Ter m nal 0. 000
EACH 0. 000 0. 00
2, 475. 00000 0. 000 0.00
0455 606- 02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
1, 842. 80000 1. 000 1,842.80
0455 MATERI AL ALLOMNCE St ockpi | e End Anchor ( Nonfl ar ed) 0. 000
EACH 0. 000 0. 00

1, 355. 00000 0. 000 0. 00



CONTI D C18180 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 18180- BI D ESTI MATE RUN 08/ 14/ 2017
PRQIECT: FBR 0404- 050 ESTI MATE NO 0025 08: 24: 34
CURRENT PREV QrY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0460 606- 10700 *Bridge Rail Type 7 18. 000 18. 000
LF 0. 000 0. 00
70. 00000 18. 000 1, 260. 00
0465 607- 00005 *End Post 8. 000 8. 000
EACH 0. 000 0. 00
148. 35000 8. 000 1, 186. 80
0465 MATERI AL ALLOMANCE St ockpi | e End Post 0. 000
EACH 0. 000 0. 00
46. 35000 0. 000 0. 00
0470 607-00010 *Corner and Line Brace Post 0. 000 0. 000
EACH 0. 000 0. 00
216. 20000 0. 000 0. 00
0470 MATERI AL ALLOMNCE St ockpi | e Corner and Li ne Post 0. 000
EACH 0. 000 0. 00
59. 64000 0. 000 0. 00
0475 607-01000 *Fence Barbed Wre with Metal Posts 429. 000 429. 000
LF 0. 000 0. 00
4.15000 429. 000 1, 780. 35
0480 607-11525 *Fence (Plastic) 2, 052. 000 2,052. 000
LF 0. 000 0. 00
5. 15000 2,052. 000 10, 567. 80
0485 607-53148 *Fence Chain Link (48 Inch) 899. 000 899. 000
LF 0. 000 0. 00
13. 65000 899. 000 12,271. 35
0485 MATERI AL ALLOMANCE St ockpi | e Fence 48in 0. 000
LF 0. 000 0. 00
3. 20000 0. 000 0. 00
0490 608-00000  Concrete Sidewval k 1, 333. 000 1, 333. 000
SY 0. 000 0. 00
38. 00000 1, 333. 000 50, 654. 00
0495 608-00010 Concrete Curb Ranp 51. 000 51. 000
SY 0. 000 0. 00
150. 00000 51. 000 7, 650. 00



CONTI D C18180 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 18180-BI D ESTI MATE RUN 08/ 14/ 2017
PRQJECT: FBR 0404- 050 ESTI MATE NO 0025 08: 24: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0500 609-21010 Curb and CGutter Type 2 (Section |-B) 0. 000 0. 000
LF 0. 000 0.00
70. 00000 0. 000 0.00
0505 609-21020 Curb and CGutter Type 2 (Section II-B) 2,009. 000 2,009. 000
LF 0. 000 0. 00
13. 00000 2,009. 000 26, 117. 00
0510 610- 00055 Medi an Cover Material (Stone) 10, 630. 000 10, 630. 000
SF 0. 000 0.00
2.75000 10, 630. 000 29, 232.50
0515 612-00001  *Delineator (Type I) 13. 000 13. 000
EACH 0. 000 0. 00
25. 00000 13. 000 325.00
0520 612-00002 *Del i neator (Type I1) 10. 000 10. 000
EACH 0. 000 0. 00
26. 00000 10. 000 260. 00
0525 612-00003 *Del i neator (Type I11) 3. 000 3. 000
EACH 0. 000 0.00
27.00000 3. 000 81. 00
0530 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 435. 000 1, 435. 000
LF 0. 000 0. 00
8. 30000 1, 435. 000 11, 910. 50
0535 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0.00
4, 000. 00000 1. 000 4, 000. 00
0540 613-16010 *Light Standard and Lum naire (Decorative) 2.000 2.000
EACH 0. 000 0.00
1, 600. 00000 2.000 3, 200. 00
0545 613-32350 *Light Standard Steel (35 Foot) 6. 000 6. 000
EACH 0. 000 0.00
4,100. 00000 6. 000 24, 600. 00
0545 MATERI AL ALLOMANCE Li ght Standard 0. 000
EACH 0. 000 0. 00
2,594. 00000 0. 000 0. 00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18180- BI D ESTI MATE RUN 08/ 14/ 2017
PRQJECT: FBR 0404- 050 ESTI MATE NO 0025 08: 24: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0250 ROADVWAY
0550 613-40010 *Light Standard Foundati on 6. 000 6. 000
EACH 0. 000 0. 00
1, 000. 00000 6. 000 6, 000. 00
0555 613-50410 *Light Standard (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
7,200. 00000 2.000 14, 400. 00
0560 613-70250 *Luni nai re H gh Pressure Sodium (250 Watt) 12. 000 12.000
EACH 0. 000 0. 00
350. 00000 12. 000 4, 200. 00
0565 614-00011 *Sign Panel (Qass I) 9. 000 9. 000
SF 0. 000 0. 00
15. 50000 9. 000 139. 50
0570 614-00012 *Sign Panel (Cass I1) 54. 000 54. 000
SF 0. 000 0. 00
22. 00000 54. 000 1, 188. 00
0575 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 8. 000 8. 000
Sl i pbase
EACH 0. 000 0. 00
375. 00000 8. 000 3, 000. 00
0580 615-10018 18 Inch Automatic Drain Gate 1. 000 1. 000
EACH 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
0585 615-10030 30 Inch Automatic Drain Gate 1. 000 1. 000
EACH 0. 000 0. 00
5, 600. 00000 1. 000 5, 600. 00
0590 621-00450 *Det our Pavenent 1, 629. 000 1, 629. 000
SY 0. 000 0. 00
45. 00000 1, 629. 000 73, 305. 00
0595 624-27016 15 Inch Drainage Pipe (Cass 7) (Conplete In Place) 297. 000 297. 000
LF 0. 000 0. 00
30. 00000 297. 000 8, 910. 00
0600 624-27019 18 Inch Drainage Pipe (Qass 7) (Conplete In Place) 1, 426. 000 1, 426. 000
LF 0. 000 0. 00
32. 00000 1, 426. 000 45, 632. 00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 18180- BI D ESTI MATE RUN 08/ 14/ 2017
PRQJECT: FBR 0404- 050 ESTI MATE NO 0025 08: 24: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADVWAY
0605 624-27025 24 Inch Drainage Pipe (Cass 7) (Conplete In Place) 186. 000 186. 000
LF 0. 000 0. 00
50. 00000 186. 000 9, 300. 00
0610 624-27031 30 Inch Drainage Pipe (Cass 7) (Conplete In Place) 157. 000 157. 000
LF 0. 000 0. 00
75. 00000 157. 000 11, 775. 00
0615 625- 00000 Construction Surveyi ng 1. 000 1. 000
LS 0. 000 0. 00
44,007. 93000 1. 000 44,007. 93
0620 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
341, 150. 00000 1. 000 341, 150. 00
0625 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0630 627-00005 *Epoxy Pavenent Mar ki ng 35. 000 35. 000
GAL 0. 000 0. 00
200. 00000 35. 000 7, 000. 00
0635 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 92. 000 92. 000
GAL 0. 000 0. 00
40. 00000 92. 000 3, 680. 00
0640 627-01001 *Preforned Plastic Paverment Marking (Type I) 0. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0645 630- 00000 *Fl aggi ng 713. 000 713. 000
HOUR 0. 000 0. 00
22. 00000 713. 000 15, 686. 00
0650 630- 00007 *Traffic Control Inspection 412. 000 412. 000
DAY 0. 000 0. 00
10. 00000 412. 000 4,120. 00
0655 630-00012 *Traffic Control Managenent 112. 000 112. 000
DAY 0. 000 0. 00
50. 00000 112. 000 5, 600. 00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 18180-BI D ESTI MATE RUN 08/ 14/ 2017
PRQJECT: FBR 0404- 050 ESTI MATE NO 0025 08: 24: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADVWAY
0660 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 4.000
EACH 0. 000 0. 00
750. 00000 4. 000 3, 000. 00
0665 630-80335 *Barricade (Type 3 MA) (Tenporary) 7.000 7.000
EACH 0. 000 0. 00
140. 00000 7.000 980. 00
0670 630-80341 *Construction Traffic Sign (Panel Size A) 23. 000 23.000
EACH 0. 000 0. 00
50. 00000 23. 000 1, 150. 00
0675 630-80342 *Construction Traffic Sign (Panel Size B) 49. 000 49. 000
EACH 0. 000 0. 00
60. 00000 49. 000 2,940. 00
0680 630-80343 *Construction Traffic Sign (Panel Size O 10. 000 10. 000
EACH 0. 000 0. 00
70. 00000 10. 000 700. 00
0685 630- 80344 *Construction Traffic Sign (Special) 29. 000 29. 000
SF 0. 000 0. 00
20. 00000 29. 000 580. 00
0690 630- 80350 *Vertical Panel 44. 000 44. 000
EACH 0. 000 0. 00
22. 00000 44. 000 968. 00
0695 630- 80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0700 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 3. 000
Type
yee) EACH 0. 000 0. 00
1, 200. 00000 3. 000 3, 600. 00
0705 630- 80360 *Drum Channel i zi ng Devi ce 108. 000 108. 000
EACH 0. 000 0. 00
35. 00000 108. 000 3, 780. 00
0710 630-80370 Concrete Barrier (Tenporary) 2,812. 000 2,812. 000
LF 0. 000 0. 00
19. 00000 2,812. 000 53, 428. 00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PON: 18180- BI D ESTI MATE RUN 08/ 14/ 2017
PRQJECT: FBR 0404- 050 ESTI MATE NO 0025 08: 24: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0250 ROADVWAY
0715 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 2. 000 2. 000
(Tenporary)
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
0720 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0725 700-70011 F/ A Partnering 2,288.510 2,288.510
F A 0. 000 0. 00
1. 00000 2,288.510 2,288.51
0730 700- 70012 F/ A Asphal t Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0735 700-70016 F/ A Fuel Cost Adj ustnent -240. 420 -240. 420
FA 0. 000 0. 00
1. 00000 -240. 420 -240. 42
0740 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -8,748.120 -8,748.120
FA 0. 000 0. 00
1. 00000 -8,748.120 -8,748.12
0750 700-70021 F/ A On- The-Job Trai nee 3, 200. 000 3, 200. 000
HOUR 0. 000 0. 00
1. 00000 3, 200. 000 3, 200. 00
0755 700- 70034 F/ A Reset Road O osure Gate 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 700-70072 F/ A Qotain Power from Xcel Energy 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 700- 70082 F/ A Furnish & Install Electrical Service 3, 401. 630 3,401. 630
FA 0. 000 0. 00
1. 00000 3,401. 630 3,401. 63



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PCN: 18180-BI D ESTI MATE RUN 08/ 14/ 2017
PRQJECT: FBR 0404- 050 ESTI MATE NO 0025 08: 24: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0770 700-70310 F/ A Landscapi ng Restoration 440. 000 440. 000
F A 0. 000 0. 00
1. 00000 440. 000 440. 00
0775 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0780 700- 70589 F/ A Environnental Health & Safety Managenent 12, 736. 070 12,736. 070
F A 0. 000 0. 00
1. 00000 12, 736. 070 12, 736. 07
1006 250-00110 Heal th and Safety O ficer 61. 000 61. 000
HOUR 0. 000 0. 00
96. 51000 61. 000 5,887.11
1007 250- 00050 Moni t ori ng Techni ci an 149. 000 149. 000
HOUR 0. 000 0. 00
83. 29000 149. 000 12, 410.21
1008 250- 00100 Environmental Health and Safety 1. 000 1. 000
LS 0. 000 0. 00
9, 735. 00000 1. 000 9, 735. 00
1009 630-80380 Traffic Cone CMD #3 89. 000 89. 000
EACH 0. 000 0. 00
1. 10000 89. 000 97. 90
1010 700-70036 F/ A Buried Debris Renoval 12, 479. 950 12, 479. 950
F A 0. 000 0. 00
1. 00000 12, 479. 950 12, 479. 95
1011 900- 00006 Added Item (Dol lar)/ Failure to Perform Erosion Control 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1012 625-00001  Const Surveying (Hour) 18. 000 18.000
HOUR 0. 000 0. 00
100. 00000 18. 000 1, 800. 00
1013 202- 00250 *Renoval of Pavenent Marking CMO #8 3, 152. 000 3, 152. 000
SF 0. 000 0. 00
2. 00000 3, 152. 000 6, 304. 00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 18
PCN: 18180-BI D ESTI MATE RUN 08/ 14/ 2017
PRQJECT: FBR 0404- 050 ESTI MATE NO 0025 08: 24: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADVWAY
1014 900- 00007 *Added Item (Each)/ Striping Mbilization 2.000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
1015 208-00300 Tenporary Berns CMO #9 560. 000 560. 000
LF 0. 000 0. 00
3. 61000 560. 000 2,021.60
1016 613-07050 Pul | Box (13"x24"x18") Deep 10. 000 10. 000
EACH 0. 000 0. 00
571. 00000 10. 000 5, 710. 00
1018 613-00206 2 In Elec Cond (Bored) 96. 000 96. 000
LF 0. 000 0. 00
18. 50000 96. 000 1,776.00
1019 900-00012  Added Item (Foot)/ (Wring) 1, 036. 000 1, 036. 000
LF 0. 000 0. 00
4. 20000 1, 036. 000 4,351. 20
1020 210-00001 Res Structure (Road C osure Gate) 2.000 2.000
EACH 0. 000 0. 00
5, 370. 50000 2.000 10, 741. 00
1022 514-00100 Hand Rai | 8. 000 8. 000
LF 0. 000 0. 00
220. 25000 8. 000 1,762.00
1023 700-70036 F/ A Bl ending R 30 Material 2,479. 000 2,479. 000
F A 0. 000 0. 00
1. 00000 2,479. 000 2,479.00
1024 900- 00014 Added Item (Lunp Sun)/ Aggregate Base Course (O ass 6) 1. 000 1. 000
(Addi tional Cost)
LS 0. 000 0. 00
8, 523. 09000 1. 000 8, 523. 09
1025 212-01200 Landscape Restoration 1. 000 1. 000
LS 0. 000 0. 00
26, 089. 00000 1. 000 26, 089. 00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 19
PCN: 18180-BI D ESTI MATE RUN 08/ 14/ 2017
PRQJECT: FBR 0404- 050 ESTI MATE NO 0025 08: 24: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADVWAY
1026 900- 00007 Added |tem (Each)/ Epoxy Pavenment Marking Mobilization 1. 000 1.000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
CAT 0250 CURRENT AMI  $ 2,493,412.06 $ 0.00$ 2,493,412.06
CAT NO0350 STR F-17-WZ
0785 202- 00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
65, 000. 00000 1. 000 65, 000. 00
0790 206- 00000 Structure Excavation 885. 000 885. 000
CY 0. 000 0. 00
9. 00000 885. 000 7,965. 00
0795 206- 00100 Structure Backfill (dass 1) 847. 000 847. 000
CY 0. 000 0. 00
19. 00000 847. 000 16, 093. 00
0800 206- 00200 Structure Backfill (dass 2) 0. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
0805 206- 00360 Mechani cal Rei nforcenent of Soil 847. 000 847. 000
CY 0. 000 0. 00
12. 00000 847. 000 10, 164. 00
0810 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0815 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
0820 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
115. 67000 0. 000 0. 00
0821 403-34871 HVA (G SX) (100) (PG 76-28) CMO #7 153. 410 153. 410
TON 0. 000 0. 00
71. 62000 153. 410 10, 987. 22



CONTI D C18180 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 18180-BI D ESTI MATE RUN 08/ 14/ 2017
PRQJECT: FBR 0404- 050 ESTI MATE NO 0025 08: 24: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0350 STR F-17-WZ
0825 503-00036 *Drilled Caisson (36 Inch) 418. 000 418. 000
LF 0. 000 0. 00
240. 00000 418. 000 100, 320. 00
0830 503-00042 *Drilled Caisson (42 Inch) 464. 000 464. 000
LF 0. 000 0. 00
290. 00000 464. 000 134, 560. 00
0835 515-00120 *Wat er proof i ng (Menbr ane) 1, 087. 000 1, 087. 000
SY 0. 000 0. 00
13. 50000 1, 087. 000 14, 674. 50
0840 518-01004 Bri dge Expansion Device (0-4 Inch) 107. 000 107. 000
LF 0. 000 0. 00
160. 00000 107. 000 17,120. 00
0840 MATERI AL ALLOMNCE EB Expansi on Devi ce 0. 000
LF 0. 000 0. 00
111. 00000 0. 000 0. 00
0845 601- 03040 Concrete Cass D (Bridge) 771. 400 771. 400
CcY 0. 000 0. 00
400. 00000 771. 400 308, 560. 00
0850 601- 40300 *Structural Concrete Coating 1, 505. 000 1, 505. 000
SY 0. 000 0. 00
8. 10000 1, 505. 000 12, 190. 50
0855 602- 00020 *Rei nforcing Steel (Epoxy Coated) 169, 121. 000 169, 121. 000
LB 0. 000 0. 00
0. 85000 169, 121. 000 143, 752. 85
0860 606-10700 *Bridge Rail Type 7 568. 000 568. 000
LF 0. 000 0. 00
70. 00000 568. 000 39, 760. 00
0865 607-53137 *Fence Chain Link (Special) (36 Inch) 260. 000 260. 000
LF 0. 000 0. 00
32. 00000 260. 000 8, 320. 00
0865 MATERI AL ALLOMANCE St ockpi l e Fence (SP) 36in 0. 000
LF 0. 000 0. 00
9. 20000 0. 000 0. 00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 21
PCN: 18180-BI D ESTI MATE RUN 08/ 14/ 2017
PRQJECT: FBR 0404- 050 ESTI MATE NO 0025 08: 24: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO0350 STR F-17-WZ
0870 607-53149 *Fence Chain Link (Special) (48 Inch) 260. 000 260. 000
LF 0. 000 0. 00
45. 00000 260. 000 11, 700. 00
0870 MATERI AL ALLOMANCE St ockpi | e Fence (SP) 48in 0. 000
LF 0. 000 0. 00
8. 48000 0. 000 0. 00
0875 613-00200 *2 Inch Electrical Conduit 1,179. 000 1,179. 000
LF 0. 000 0. 00
14. 00000 1, 179. 000 16, 506. 00
0880 613-72150 *Lumi naire H gh Pressure Sodium (Wall Type) (150 Watt) 1. 000 1.000
EACH 0. 000 0. 00
1, 480. 00000 1. 000 1, 480. 00
0885 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 9, 694. 000 9, 694. 000
SF 0. 000 0. 00
40. 00000 9, 694. 000 387, 760. 00
0885 MATERI AL ALLOMANCE EB G rders 0. 000
SF 0. 000 0. 00
26. 04000 0. 000 0. 00
CAT 0350 CURRENT AMI  $ 1,322,413.07 % 0.00$ 1,322,413.07
CAT NO0351 STR F-17-X
0890 202- 00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
65, 000. 00000 1. 000 65, 000. 00
0895 206- 00000 Structure Excavation 949. 000 949. 000
CY 0. 000 0. 00
9. 00000 949. 000 8, 541. 00
0900 206- 00100 Structure Backfill (dass 1) 929. 000 929. 000
CY 0. 000 0. 00
19. 00000 929. 000 17, 651. 00
0905 206- 00200 Structure Backfill (dass 2) 0. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 22
PCN: 18180-BI D ESTI MATE RUN 08/ 14/ 2017
PRQJECT: FBR 0404- 050 ESTI MATE NO 0025 08: 24: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0351 STR F-17-X
0910 206- 00360 Mechani cal Rei nforcenent of Soil 929. 000 929. 000
CY 0. 000 0. 00
12. 00000 929. 000 11, 148. 00
0915 206-01783 Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
7,500. 00000 1. 000 7,500. 00
0920 206-01784 Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0925 403- 09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
115. 67000 0. 000 0. 00
0926 403-34871 HVA (G SX) (100) (PG 76-28) CMO #7 211. 810 211. 810
TON 0. 000 0. 00
71. 62000 211. 810 15, 169. 83
0930 503-00036 *Drilled Caisson (36 Inch) 545. 000 545. 000
LF 0. 000 0. 00
240. 00000 545. 000 130, 800. 00
0930 MATERI AL ALLOMANCE Drilled Caisson (36 In) 0. 000
LF 0. 000 0. 00
68. 25000 0. 000 0. 00
0935 503-00042 *Drilled Caisson (42 Inch) 560. 000 560. 000
LF 0. 000 0. 00
290. 00000 560. 000 162, 400. 00
0935 MATERI AL ALLOMANCE Drilled Caisson (42 In) 0. 000
LF 0. 000 0. 00
86. 91000 0. 000 0. 00
0940 515-00120 *Wat er proof i ng (Menbr ane) 1, 202. 000 1, 202. 000
SY 0. 000 0. 00
13. 50000 1, 202. 000 16, 227. 00
0945 518-01004 Bri dge Expansion Device (0-4 Inch) 123. 000 123. 000
LF 0. 000 0. 00
160. 00000 123. 000 19, 680. 00
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PCN: 18180-BI D ESTI MATE RUN
PRQJECT: FBR 0404- 050 ESTI MATE NO 0025
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0351 STR F-17-X

0945 MATERI AL ALLOMNCE WB Expansi on Devi ce 0. 000
LF 0. 000 0. 00
111. 00000 0. 000 0. 00
0950 601- 03040 Concrete Cass D (Bridge) 809. 000 809. 000
CcY 0. 000 0. 00
400. 00000 809. 000 323, 600. 00
0955 601- 40300 *Structural Concrete Coating 1, 545. 000 1, 545. 000
SY 0. 000 0. 00
8. 10000 1, 545. 000 12,514.50
0960 602- 00020 *Rei nforcing Steel (Epoxy Coated) 187, 443. 000 187, 443. 000
LB 0. 000 0. 00
0. 85000 187, 443. 000 159, 326. 55
0965 606-10700 *Bridge Rail Type 7 570. 000 570. 000
LF 0. 000 0. 00
70. 00000 570. 000 39, 900. 00
0970 607-53137 *Fence Chain Link (Special) (36 Inch) 257. 000 257. 000
LF 0. 000 0. 00
32. 00000 257. 000 8, 224. 00
0970 MATERI AL ALLOMANCE St ockpi | e Fence (SP) 36in 0. 000
LF 0. 000 0.00
9. 20000 0. 000 0. 00
0975 607-53149 *Fence Chain Link (Special) (48 Inch) 263. 000 263. 000
LF 0. 000 0. 00
45. 00000 263. 000 11, 835.00
0975 MATERI AL ALLOMNCE St ockpil e Fence (SP) 48in 0. 000
LF 0. 000 0. 00
8. 48000 0. 000 0. 00
0980 613-00200 *2 Inch Electrical Conduit 1, 190. 000 1, 190. 000
LF 0. 000 0.00
14. 00000 1, 190. 000 16, 660. 00
0985 613-72150 *Lumi naire H gh Pressure Sodium (Wall Type) (150 Watt) 1. 000 1. 000
EACH 0. 000 0. 00
1, 480. 00000 1. 000 1, 480. 00
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COLORADO DEPARTMENT OF TRANSPORTATI ON
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PON: 18180- BI D ESTI MATE RUN 08/ 14/ 2017
PRQIECT: FBR 0404- 050 ESTI MATE NO 0025 08: 24: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0351 STR F-17-X
0990 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 10, 905. 000 10, 905. 000
SF 0. 000 0. 00
40. 00000 10, 905. 000 436, 200. 00
0990 MATERI AL ALLOMNCE WB G rders 0. 000
SF 0. 000 0. 00
26. 04000 0. 000 0. 00
0990 MATERI AL ALLOMANCE Addi ti onal 0. 000
SF 0. 000 0. 00
26. 04000 0. 000 0. 00
CAT 0351 CURRENT AMI  $ 1,468,856.88 % 0.00$ 1,468, 856. 88

CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0995 620- 00002 Field Ofice (dass 2)

1000 620-00012 Field Laboratory (d ass 2)

1005 620- 00020 Sanitary Facility

1. 000
EACH
50, 000. 00000

1. 000
EACH
20, 000. 00000

2.000

2, 000. 00000

CAT 0450 CURRENT AMI  $
PRQJIECT TOTAL CURRENT AMI  $

[y

. 000
0. 000

=

000

[y

. 000
0. 000

=

000

2.000
0. 000
2.000

0.00
50, 000. 00

0.00
20, 000. 00

0.00
4, 000. 00

74,000. 00 $

0.00$ 74, 000. 00

5,358,682.01 %

o

.00$ 5,358,682.01



